
Former DuPont Waynesboro Plant
July 17,  2013
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Current Activities
 Railroad Avenue Interim Measures

 Install Filtration Sumps
 Bench testing of filtration media
 Design

 Abandon, Repair, Re-route Sewers
 Smoke testing
 Utility, Topo survey

 Cleaning, sliplining
 Clean downstream PHS Sump
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Clean and SliplineAbandon

Clean and Slipline

Clean out PHS Sump

Clean out
(during final remediation)

Install Filtration Sump

Install Filtration Sump

Clean out
(during final remediation)

Replace 20 ft Section
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Schedule
 Interim Measures

 Filtration Sump Design, Installation: Jul-Nov 2013
 PHS Sump Cleanout: 1Q14
 Sewer Work: 1-2Q14

 CMS Report: 4Q13
 Remedial Design: 2014
 Final Remediation: 2015
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